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Current Activities – January 2006Current Activities – January 2006

Construction
STA-2, Cell 4 – Notice to Proceed
STA-5, Flowway 3 – Notice to Proceed
C-43 Test Cells – Notice to Proceed
Picayune Strand Demolition – Notice to Proceed

Public Review
Draft C-44 BODR
Draft Biscayne Bay Coastal Wetlands BODR

Design Documents
ACME Basin B – 90% Plans & Specs (C-1 Canal / Pump Station)

Construction Solicitations
STA 6, Section 2
C-44 Test Cells
EAA Reservoir A-1 CM@Risk



Upcoming Activities (February – March)Upcoming Activities (February – March)

Construction
STA-6 Section 2 – Notice to Proceed
C-44 Test Cell – Notice to Proceed

Public Review
Draft C-111 BODR
Draft Site 1 Impoundment BODR
Picayune Strand levees, canals and roads BODR

Design Documents
Picayune Strand – 30% Plans & Specs (Pump Station)
ACME Basin B – 30% Plans & Specs (Sec 24 & Pump)
ACME Basin B – 60% Plans & Specs (Sec 24 & Pump)
EAA A1 Reservoir – 30% & 60% Plans & Specs (Seepage Canal)
EAA A1 Reservoir – 30% & 60% Plans & Specs (Earthworks)
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